

**ANNUAL PROCUREMENT PLAN FOR GOODS  
(2008-2009)**

Ministry/Division : Ministry of Defence

Agency : Bangladesh Space research and Remote Sensing Organization (SPARRSO)

Procuring Entity Name & Code: Project Director, EDREMOS Project

Project/Programme Name & Code: Environment Disasters and Resource Monitoring System (EDREMOS)

Package No.	Description of procurement package goods	Unit	Quantity	Procurement (Method) Type	Contract Approving Authority	Source of funds	Estd. Cost in Lakh Tk.	Time code for process	Not used in goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Appro Aw
1	2	3	4	5	6	7	8	9	10	11	12	13	14
EDRE/2 008- 9/GD 06	Procurement of Satellite Image	Lot			HOPE	JDCF		Planned dates		00-Jan-00	0-Jan-00	0-Jan-00	0-
								Planned days		0	0		0
								Actual dates					
EDRE/2 008- 9/GD 07	Upgradation of Image processing and GIS software	Lot			HOPE	JDCF		Planned dates			0-Jan-00	0-Jan-00	0-
								Planned days		0			
								Actual dates					
EDRE/2 008- 9/GD 08	Satellite ground station with standard product	Lot				JDCF		Planned dates			0-Jan-00	0-Jan-00	0-
								Planned days		0			
								Actual dates					
EDRE/2 008- 9/GD 09	Advance ground station software	Lot				JDCF		Planned dates			0-Jan-00	0-Jan-00	0-
								Planned days		0			
								Actual dates					
EDRE/2 008- 9/GD 10	Computer and Accessories				HOPE	JDCF		Planned dates					
								Planned days					
								Actual dates					

EDRE/2 008- 9/GD 11	Archival system development	Lot			HOPE	JDCF		Planned dates			0-Jan-00	0-Jan-00	0-
								Planned days		0			
								Actual dates					
EDRE/2 008- 9/GD 12	Furniture				HOPE	JDCF		Planned dates					
								Planned days					
								Actual dates					
EDRE/2 008- 9/GD 13	Furniture				HOPE	JDCF		Planned dates					
								Planned days					
								Actual dates					
EDRE/2 008- 9/GD 14	Ground thruth equipment	Lot			HOPE	JDCF		Planned dates			0-Jan-00	0-Jan-00	0-
								Planned days		0			
								Actual dates					
EDRE/2 008- 9/GD 15	Generator				HOPE	JDCF		Planned dates					
								Planned days					
								Actual dates					
EDRE/2 008- 9/GD 16	UPS and testing equipment				HOPE	JDCF		Planned dates					
								Planned days					
								Actual dates					
EDRE/2 008- 9/GD 17	Studio screen and stationary				HOPE	JDCF		Planned dates					
								Planned days					
								Actual dates					

EDRE/2 008- 9/GD 18	Books, Journals and Stationary	Lot			HOPE	JDCF		Planned dates			0-Jan-00	0-Jan-00	0-
								Planned days		0			
								Actual dates					
EDRE/2 008- 9/GD 19	Fuel				HOPE	JDCF		Planned dates					
								Planned days					
								Actual dates					
EDRE/2 008- 9/GD 20	Research Expenditure	Lot			HOPE	JDCF		Planned dates			0-Jan-00	0-Jan-00	0-
								Planned days		0			
								Actual dates					
EDRE/2 008- 9/GD 21	Others				HOPE	JDCF		Planned dates					
								Planned days					
								Actual dates					

**ANNUAL PROCUREMENT PLAN FOR WORKS  
(2008-2009)**

Ministry/Division : Ministry of Defence

Agency : Bangladesh Space research and Remote Sensing Organization (SPARRSO)

Procuring Entity Name & Code: Project Director, EDREMOS Project

Project/Programme Name & Code: Environment Disasters and Resource Monitoring System (EDREMOS)

Package No.	Description of procurement package goods	Unit	Quantity	Procurement (Method) Type	Contract Approving Authority	Source of funds	Estd. Cost in Lakh Tk.	Time code for process	Not used in goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Appro Aw
1	2	3	4	5	6	7	8	9	10	11	12	13	14
EDRE/2008-9/WD 01	Vertical Extension of Administrative Building		1		HOPE	JDCF		Planned dates			0-Jan-00	0-Jan-00	0-
								Planned days		0	0	0	0
								Actual dates					
EDRE/2008-9/WD 02	Renovation of research building		2		HOPE	JDCF		Planned dates			0-Jan-00	0-Jan-00	0-
								Planned days		0	0	0	0
								Actual dates					

**ANNUAL PROCUREMENT PLAN FOR SERVICES  
(2008-2009)**

Ministry/Division : Ministry of Defence

Agency : Bangladesh Space research and Remote Sensing Organization (SPARRSO)

Procuring Entity Name & Code: Project Director, EDREMOS Project

Project/Programme Name & Code: Environment Disasters and Resource Monitoring System (EDREMOS)

Package No.	Description of procurement package goods	Unit	Quantity	Procurement (Method) Type	Contract Approving Authority	Source of funds	Estd. Cost in Lakh Tk.	Time code for process	Not used in goods	Invite Advertise Tender	Tender Opening	Tender Evaluation	Appro Aw
1	2	3	4	5	6	7	8	9	10	11	12	13	14
EDRE/2 008- 9/SD 01	Consultancy- local and foreign				HOPE	JDCF		Planned dates			0-Jan-00	0-Jan-00	0-
								Planned days		0	0	0	0
								Actual dates					
EDRE/2 008- 9/SD 02	Training, Seminar/symp osium and workshop				HOPE	JDCF		Planned dates			0-Jan-00	0-Jan-00	0-
								Planned days		0	0	0	0
								Actual dates					